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ESTIMATE RUN 08/23/2021

ESTIMATE SUMMARY 13:09:58

CONTID: C23425         ESTIMATE NO: 0001 PROG 2005

PCN: 23425-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R3 I70 WRONG WAY DETECTION PERCENT TIME:

PROJECT NO: SHE070A-036                   

R3 I-70 WRONG WAY DETECTION

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

RDP BARRICADE CO., LLC DBA COLORADO BARRICADE COMPANY PAY PERIOD ENDING

2295 S. LIPAN STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80223     (303)922-7815 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,216,003.51 PARTICIPATING $ $ 69,227.00

AWARD PROJECT AMT: 2,173,763.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,076.81

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

16.67

CALENDAR DAYS

CALENDAR DAYS

3.12%

2,146,776.51

69,227.00

69,227.00

67,150.19

$

$

$

$

69,227.00

0.00

69,227.00

0.00

69,227.00

-2,076.81

0.00

67,150.19

0.00

AMOUNT DUE 67,150.19 67,150.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 67,150.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MESA

GARFIELD SUMMIT

20.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/12/2021

07/12/2021

07/31/2021

05/06/2021

05/17/2021

06/07/2021

07/12/2021
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PCN: 23425-BID    ESTIMATE RUN 08/23/2021

PROJECT: SHE070A-036                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

215.000

EACH

121.75000

0010 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

113.000

EACH

22.50000

0015 Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

3.000

EACH

2,520.75000

0020 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

10.000

CY  

2,675.75000

0025 Solid Waste Disposal (Special) 0.000

0.000

250-00215  
 

0.000.000

0.00

10.000

CY  

484.50000

0030 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

365.000

EACH

27.00000

0035 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

213.000

EACH

28.25000

0040 Delineator (Special) 0.000

0.000

612-00010  
 

0.000.000

0.00

19.000

EACH

5.75000

0045 Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

0.000.000

0.00

10.000

EACH

31.75000

0050 Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

0.000.000

0.00

4.000

EACH

33.75000

0055 Reflector (Type-3) 0.000

0.000

612-00050  
 

0.000.000

0.00

12.000

EACH

71.50000
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PCN: 23425-BID    ESTIMATE RUN 08/23/2021

PROJECT: SHE070A-036                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reflector 0.000

0.000

612-00052  
 

0.000.000

0.00

396.000

EACH

47.00000

0065 Delineator (Post Mounted)(Type I) 0.000

0.000

612-00081  
 

0.000.000

0.00

59.000

EACH

89.50000

0070 Delineator (Post Mounted)(Type II) 0.000

0.000

612-00082  
 

0.000.000

0.00

45.000

EACH

91.75000

0075 Sign Panel (Class I) (Install Only) 0.000

0.000

614-00026  
 

0.000.000

0.00

615.000

EACH

22.50000

0080 Sign Panel (Class II) (Install Only) 0.000

0.000

614-00029  
 

0.000.000

0.00

4.000

EACH

44.75000

0085 Sign Post (Special) 0.000

0.000

614-00041  
 

0.000.000

0.00

5.000

EACH

349.25000

0090 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

5,016.000

LF  

14.00000

0095 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

136.000

614-01578  
 

49,504.00136.000

49,504.00

492.000

EACH

364.00000

0100 Paint Ground Sign 0.000

0.000

614-10035  
 

0.000.000

0.00

320.000

EACH

206.75000

0105 LED Warning Sign System (_Signs) 0.000

0.000

614-10110  
 

0.000.000

0.00

174.000

EACH

5,841.00000

0110 Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

296,070.00000
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PCN: 23425-BID    ESTIMATE RUN 08/23/2021

PROJECT: SHE070A-036                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Public Information Management (Tier IV) 0.000

12.000

626-01114  
 

1,812.0012.000

1,812.00

72.000

DAY 

151.00000

0120 Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Spec 

0.000

0.000

627-30407  
 

0.000.000

0.00

9,887.000

SF  

18.50000

0125 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

720.000

HOUR

41.50000

0130 Traffic Control Management 0.000

12.000

630-00012  
 

8,304.0012.000

8,304.00

72.000

DAY 

692.00000

0135 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

40.000

EACH

69.25000

0140 Construction Traffic Sign (Panel Size B) 0.000

10.000

630-80342  
 

2,077.5010.000

2,077.50

172.000

EACH

207.75000

0145 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

32.000

EACH

415.25000

0150 Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

4.000

EACH

9,686.75000

0155 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

4.000

EACH

3,874.75000

0160 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

50.000

EACH

138.50000

0165 Traffic Cone 0.000

30.000

630-80380  
 

1,042.5030.000

1,042.50

200.000

EACH

34.75000
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PCN: 23425-BID    ESTIMATE RUN 08/23/2021

PROJECT: SHE070A-036                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Mobile Attenuator 0.000

12.000

630-85041  
 

4,983.0012.000

4,983.00

50.000

DAY 

415.25000

0175 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0180 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0185 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0190 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

7,000.000

F A 

1.00000

0205 Barricade (3 M-A) (Temp) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

45.00000

0210 Vert Panel (Plastic) 0.000

8.000

630-80351  
 

120.008.000

120.00

16.000

EACH

15.00000

CAT 67,843.0067,843.002,213,235.51CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0195 Sanitary Facility 0.000

1.000

620-00020  
 

1,384.001.000

1,384.00

2.000

EACH

1,384.00000

CAT 1,384.001,384.002,768.00CURRENT AMT0400 $ $ $

$ 69,227.0069,227.00$2,216,003.51$CURRENT AMTPROJECT TOTAL


